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Office of Statewide Health Planning and Development 

Health Care Payments Data Program – Projected Phase 2 Implementation Plan 
March 2020 

 
Assembly Bill (AB) 1810 (Chapter 34, Statutes of 2018) requires the Office of 
Statewide Health Planning and Development (OSHPD) to develop and 
administer a statewide Health Care Payments Data (HPD) system and for the 
development of the database to be substantially complete by July 1, 2023. 

Per AB 1810, a review committee convened in the spring of 2019 to advise 
OSHPD on the establishment, implementation, sustainability, and ongoing 
administration of the database. The final recommendations from the review 
committee were unanimously approved in February 2020.  On March 9, OSHPD 
submitted a report to the Legislature with the review committee’s 
recommendations that:  

1. Ensure the database receives appropriate data from identified data 
submitters.  

2. Provide enforcement mechanisms necessary for these entities to comply.  
3. Protect individual privacy and confidentiality of the data. 
4. Identify a governance structure, including the appropriate entity to operate 

the database. 

AB 1810 provides authority to OSHPD to design and implement the technical 
infrastructure for the HPD Program.  New, enabling legislation will be required to 
address the review committee’s recommendations, including authorization for 
health plans and insurers to send protected health information to OSHPD.  

 
Projected Time Period Project Activities 
March to June 2020 • Stakeholder engagement for system functionality 

and data specifications.   
• Complete Department of Technology process to 

authorize database technology approach. 

 
July to December 2020 • Continue stakeholder engagement, including 

finalizing common data specifications with national 
All-Payer Claims Database Council. 

• Potential beginning of rulemaking process. 
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January to December 
2021 

 

• Technology contracting for data collection. 
• Design and develop database technology 

solutions. 

 
January to December 
2022 

 

• Potential regulations would take effect. 
• Begin limited data collection and perform initial 

data quality and evaluation activities. 
• Finalize database technology solutions. 

 
January to June 2023 

 

• Continue data quality and evaluation activities. 
• Finalize data collection and complete database 

technical infrastructure.  

 
July to December 2023 • Begin producing initial analytic reports from the 

database. 

 

 

 


